

Steering Committee meeting

20th April 2010. Banja Luka

WBC-VMnet Project WBC Partner presentation

Janjic Mileta, University of Montenegro

Outline

- ❖ Overall achievements
- ❖ Project implementation timeframe
- ❖ Obstacles and shortcomings
- ❖ Key project results, per Outcomes
- ❖ Conclusions

Overall achievements

UNIVERSITY OF MONTENEGRO performed the activities between two steering committees in Ljubljana and Banja Luka on the WBC-VMnet project in accordance with the requirements of the project.

Project implementation timeframe

Mainly, the activities on the WBC-Vmnet project were performed in accordance with the planned timeframe of the project.

Note: There was some objective delays and exceptions.

Obstacles and shortcomings

In Montenegro, the release of VAT for each procurement should be specially requested.

We have a problem with small number of students on the Faculty of Mechanical Engineering.

With the implementation of procurement need to get approval from the University of Kragujevac.

Key project results, per Outcomes

The Cooperative Training Centre was completed with computer equipment (ten computers and projector).

TSNA analysis is performed and written Report on results of TSNA analysis in Montenegro

Required contribution to enlarge VMnet network is given.

A part of the text for the WBC REGIONAL MODEL OF UNIVERSITY-ENTERPRISE COOPERATION related to Montenegro is done, as well as good practices in the area of university-enterprise cooperation for Staffordshire University and University of Bristol.

The shopping method of procurement of software is completed. We have decided to purchase the software: Pro / ENGINEER University Plus Site License, with license for two years for 500 jobs.

The procedure of release of the VAT, which goes through the Ministry of Education and Ministry of Finance of Montenegro, is still in progress.

Conclusions

Previous activities of the University of Montenegro on the WBC-Vmnet project were performed mainly in accordance with the requirements of the project.

More effective work is expected to be performed the project in the future.

THANK YOU FOR YOUR ATTENTION!